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3.1-1 

OBJECTIVE AND INTENT: 
 

PROCEDURES: 
 

1. Orphaned Land sites are identified via complaints from citizens, government agencies, DMME personnel 
and data bases.  Complaint investigations are initiated within 5 days of notification.  Inventories are 
conducted on a watershed basis using the Non Point Source (NPS) Protocol. 

 
2. Project Manager and/or the NPS Coordinator initiates a site investigation. 
 
3. Project Manger and/or NPS Coordinator prepares site investigation report based on a comprehensive 

environmental and public health and safety analysis of the site.  Data is compiled on the Orphaned Mined 
Land Site Investigation Report.  The Inventory information is entered into the inventory system currently 
located on individual PC’s. 

 
4. Project Manager completes an Orphaned Land Advisory Committee Review Report and slide 

documentation to present to the Orphaned Land Advisory Committee (OLAC) at the annual meeting. 
 
5. Project Manager plans and organizes the annual OLAC meeting complete with tour of selected new or 

reclaimed sites, in various areas of the state. 
 
6. Inventoried sites are reviewed with OLAC, utilizing the site investigation report, slides and other pertinent 

information. The sites are prioritized by OLAC on the Orphaned Land Analysis Report.  
 
7. Once the OLAC has prioritized the sites, "A" priority sites which have not been reclaimed are selected for 

reclamation. The sites are then surveyed, mapped, further studies conducted as appropriate, and a plan 
of reclamation is established by the Project Manager. Consents of Entry are obtained on sites to be 
reclaimed. 

 
8. Required permits and approvals are obtained as required including but  not limited to: 
 

• Corps of Engineers 
• Virginia Marine Resources 
• Department  of Historic Resources 
• Natural Heritage 
• Department of Environmental Quality 
• Chesapeake Bay Local Assistance Authority 
• Virginia Department of Transportation 
• DMME personnel 

 
9. Adjacent landowners, government agencies, citizen groups, and other stakeholders are consulted and 

kept informed of the reclamation of a site. 
 
10. The sites to be reclaimed are then contracted out as per the administrative procedures; and in 

compliance with the Virginia Public Procurement Act. 


